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ZONING Special Midtown District Zoning Guidelines
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FLAG POLE
REMOVED

BIKE RACKS
REMOVED
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EAST 47TH STREET
STREET LEVEL DEMOLITION - 8/01/2018

CONNECTIONS

REMAIN

SIAMESE
- PLANTERS, TREES, FLAG POLES, BIKE RACKS, BOLLARDS REMOVED

- TEMPORARY FENCING (3' OUT FROM PROPERTY LINE

- SIAMESE CONNECTIONS TO REMAIN

- PLANTERS, TREES, FLAG POLES, BIKE RACKS, BOLLARDS REMOVED
- TEMPORARY FENCING (3' OUT FROM PROPERTY LINE)

- SIAMESE CONNECTIONS TO REMAIN



15'x30' ACCESS HOLE 4 CAR HOIST
FOR BELOW GRADE
FOUNDATION LOGISTICS S AL SHEDIOVERHEAD
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ROOF PROTECTION ON
PODIUM
EAST 47TH STREET

- NORTH BREEZEWAY EXITS SHUT DOWN
-4 CAR HOIST ASSEMBLY BEGINS

- SIDEWALK SHED ASSEMBLY BEGINS

- ROOF PROTECTION ASSEMBLY BEGINS

ERECT SIDEWALK SHED, 4 CAR HOIST,
ROOF PROTECTION -8/15/2018
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- NORTH BREEZEWAY EXITS SHUT DOWN — PHASE 1: NORTH
-4 CAR HOIST ASSEMBLY BEGINS

- SIDEWALK SHED ASSEMBLY BEGINS
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SIDEWALK SHED FOR PHASE 1 (OCCUPIED BUILDING)
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- CONSTRUCT SCAFFOLD FROM
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DURATION FROM COMPLETION OF MOVE
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WEATHER WALL COVERED
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g GLASS REMOVAL UNDERWAY FROM
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OUT TO COMPLETION OF GLASS REMOVAL:
FROM L41 TO ROOF 6 - 8 MONTHS
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7 DURATION FROM COMPLETION OF MOVE
OUT TO COMPLETION OF GLASS REMOVAL:
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F_4
NN NN

W _m _m = N
= F

e BN

ROOF TO L41 GLASS REMOVAL COMPLETE
270 PARK AVENUE



.....

.4 ROOF:
"

GLASS REMOVAL COMPLETE
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CONSTRUCT SCAFFOLD FROM
L29 TO L40

.~ L29:
o

DURATION FROM COMPLETION OF MOVE
OUT TO COMPLETION OF GLASS REMOVAL:
FROM L29 TO L40 6 - 8 MONTHS

CONSTRUCT 300 PSF WORK PLATFORM
WITH NEEDLE BEAMS AND SHORING THEN
CONSTRUCT SCAFFOLD

A L&

- BUILDING FULLY VACATED

- CRANE ASSEMBLY IN PROGRESS

- 2 CAR HOIST ASSEMBLY IN PROGRESS

- SIDEWALK SHED ASSEMBLY REDUCED TO ACCOMODATE DEMO LOGISTICS

L29 NEEDLE BEAMS WITH SHORING,
CONSTRUCT SCAFFOLD TO L40
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DURATION FROM COMPLETION OF MOVE

OUT TO COMPLETION OF GLASS REMOVAL.:

FROM L16 TO L28 6 - 8 MONTHS

CONSTRUCT 300 PSF WORK PLATFORM
WITH NEEDLE BEAMS AND SHORING THEN
CONSTRUCT SCAFFOLD

OUT TO COMPLETION OF GLASS REMOVAL:

L16 NEEDLE BEAMS WITH SHORING,
CONSTRUCT SCAFFOLD TO L28
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GLASS REMOVAL UNDERWAY FROM
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SIDEWALK SHED FOR PHASE 2 (VACANT BUILDING)
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270 Park Avenue
Master Permitting Schedule

ID Task Name Duration Start Finish 017 Qtr 1, 201j Qtr 2, 2018 Qtr 3, 2018 Qtr 4, 2018/ Qtr 1, 20151
Dec Jan‘FeHMa Apr‘MaJJun Jul ‘Auq‘Sep Oct‘NoJDec Jan Feb‘Ma
1 |Demolition Permits 198 days Tue 5/1/18 Fri2/1/19 I
2 Planter Demolition 64 days Tue 5/1/18 Mon 7/30/18 —
7 File application with DOB 0 days Mon 5/21/18 Mon 5/21/18 ¢ 5/21
13 DOT Meetings 0 days Mon 5/14/18 Mon 5/14/18 ¢ 5/14
15 Permit Issued 0 days Mon 7/30/18 Mon 7/30/18 ¢ 7/30
16 Sidewalk Shed 60 days Mon 5/21/18 Mon 8/13/18 |
20 File application with DOB 0 days Mon 6/11/18 Mon 6/11/18 ¢ 6/11
25 Permit Issued 0 days Mon 8/13/18 Mon 8/13/18 ¢ 8/13
26 North Hoist Complex & Egress Modifications 75 days Tue 5/15/18 Mon 8/27/18 | p—
31 File application with DOB 0 days Tue 6/26/18 Tue 6/26/18 ¢ 6/26
39 Permit Issued 0 days Wed 8/15/18 Wed 8/15/18 ¢ 8/15
40 Interior Demolition (this will be broken down into several filings) 105 days Mon 5/7/18 Fri9/28/18 —
46 File application with DOB 0 days Wed 6/20/18 Wed 6/20/18 ¢ 6/20
53 Permit Issued 0 days Wed 8/15/18 Wed 8/15/18 ¢ 8/15
55 Glass Removal & Scaffolding (broken down by the three (3) bands) 90 days Mon 5/28/18 Mon 10/1/18 1
60 File application with DOB 0 days Mon 7/23/18 Mon 7/23/18 ¢ 7/23
67 Permit(s) Issued 0 days Mon 10/1/18 Mon 10/1/18 ¢ 10/1
68 South Hoist Complex & Egress Modifications 96 days Mon 6/11/18 Tue 10/23/18 —
73 File application with DOB 0 days Mon 7/16/18 Mon 7/16/18 ¢ 7/16
81 Permit Issued 0 days Tue 10/23/18 Tue 10/23/18 ¢ 10/23
82 Structural Demolition 154 days Mon 7/2/18  Fri2/1/19 r
83 Asbestos inspection and Reuslts 0 days Sun 8/19/18  Sun 8/19/18 ¢ 8/19
87 File application with DOB 0 days Wed 9/12/18 Wed 9/12/18 ¢ 9/12
103 Permit Issued 0 days Fri2/1/19 Fri 2/1/19 ¢ 2/1
104 Below-Grade Cellar Level Demolition 104 days Mon 9/10/18 Fri 2/1/19 1
110 File application with DOB 0 days Thu 11/22/18 Thu 11/22/18 o 11/22
115 Permit Issued 0 days Fri2/1/19 Fri2/1/19 ¢ 2/1
117 |Structural Modifications To Street Level 110 days Mon 4/2/18 Sat9/1/18 ——
121 File application with DOB 0 days Thu 5/24/18 Thu 5/24/18 ¢ 5/24
129 | Structural Enhancement Permit 0 days Sat 9/1/18 Sat 9/1/18 ¢ 9/1
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