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PERMIT LOG :

HOIST, SIDEWALK SHED, SCAFFOLD, & FENCE :

ALT-3 WEST HOIST COMPLEX (CARS 1 & 2) 140806894

ALT-3 CONSTRUCTION FENCE M00078455

ALT-3 SIDEWALK SHED M00086485

ALT-3 SIDEWALK SHED M00091254

ALT-3 SIDEWALK SHED M00098827

ALT-3 SIDEWALK SHED M00098832

ALT-3 SIDEWALK SHED (OVER MNR EXIT) M00127929

ALT-2 HEAVY-DUTY PLATFORM (GRD) 140842257

ALT-2 LOADING DOCK (GRD) 123893331

PHASE 2.3: SCAFFOLD INSTALLATION :

ALT-3 NEEDLE BEAM PLATFORM & SCAFFOLD (TOWER FLOORS 41-53) M00105137-I1-SF

ALT-3 NEEDLE BEAM PLATFORM & SCAFFOLD (TOWER FLOORS 29-41) M00134730-I1-SF

ALT-3 NEEDLE BEAM PLATFORM & SCAFFOLD (TOWER FLOORS 16-29) M00134735-I1-SF

ALT-3 TOWER BASE SCAFFOLD (TOWER FLOORS 1 TO 16) M00140916

ALT-3 SCAFFOLD ON TOP OF SIDEWALK SHED (PODIUM FLOORS 2-14) M00133856-I1-SF

PREPARATION FOR DEMOLITION :

ALT-2 REMOVAL OF  HVAC AND MECH. EQ & EQ PERMIT 121204785 

ALT-2 STANDPIPE CONVERSION 123892895

ALT-2 TROLLEY BEAM & WINCH 123885901

ALT-2 DEBRIS SHAFT 140850265

ALT-2 DEBRIS SHAFT # 2 EAST 140864223

FULL DEMOLITION 123656640

TEMPORARY ELECTRIC LIGHT & POWER M00141508-l1-EL

TEMPORARY ELECTRIC BUS DUCT RE-FEED M00141992-l1-EL

CRANE NOTIFICATIONS  :

TOWER CRANE FOR DEMOLITION 170/19

MOBILE CRANE FOR FOUNDATION WORK 902/19

MOBILE CRANE FOR DEMOLITION PENDING

FOUNDATION WORK :

ALT-2 INSTALLATION OF CAISSONS AND PILE CAPS (CEL, SUB) 121189285

ALT-2 FOUNDATION ENHANCEMENTS AT D.1 LINE 121204810

ALT-2 HAND DEMOLITION OF PORTION OF SUB-CELLAR 2 140883836

ALT-2 MECHANICAL DEMOLITION OF PORTION OF CELLAR AND SUB-CELLAR SLABS 121207087
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2014 NYC BC SECTION 3306 DEMOLITION

3306.2 PROTECTION OF PEDESTRIANS AND ADJOINING PROPERTY.

DEMOLITION OPERATIONS SHALL NOT COMMENCE UNTIL THE APPLICABLE PEDESTRIAN AND ADJOINING PROPERTY PROTECTION IS IN PLACE AS
REQUIRED BY SECTIONS 3307, 3308 AND 3309.

3306.2.1. SAFETY ZONE.

A SAFETY ZONE SHALL BE PROVIDED AROUND ALL DEMOLITION AREAS TO PREVENT PERSONS FROM ENTERING SUCH ZONE. WHERE
DEMOLITION OCCURS ON THE EXTERIOR OF A BUILDING, SUCH ZONE SHALL BE APPROVED THE COMMISSIONER PRIOR TO THE
COMMENCEMENT OF DEMOLITION. WHERE MECHANICAL DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES, IS TO BE USED
FOR THE FULL DEMOLITION OF A BUILDING, THE SAFETY ZONE, SHALL BE EQUAL TO OR GREATER THAN HALF THE HEIGHT OF THE
BUILDING TO BE DEMOLISHED; SUCH SAFETY ZONE MAY BE REDUCED BY THE SAME RATIO AS THE BUILDING IS BEING DEMOLISHED.

EXCEPTION:

APPROVAL OF THE COMMISSIONER IS NOT REQUIRED FOR A SAFETY ZONE ESTABLISHED FOR DEMOLITION ON THE EXTERIOR OF A
BUILDING, PROVIDED THE WORK IS A MINOR ALTERATION OR ORDINARY REPAIR AND IS ACCOMPLISHED WITHOUT ANY MECHANICAL
DEMOLITION EQUIPMENT, OTHER THAN HANDHELD DEVICES.

3306.8. DEMOLITION SEQUENCE.

ANY STRUCTURAL MEMBER THAT IS BEING DISMEMBERED SHALL NOT SUPPORT ANY LOAD OTHER THAN ITS OWN WEIGHT. NO WALL, CHIMNEY,
OR OTHER STRUCTURAL PART SHALL BE LEFT IN SUCH CONDITION THAT IT MAY COLLAPSE OR BE TOPPLED BY WIND, VIBRATION OR ANY OTHER
CAUSE. THE METHOD OF REMOVAL OF ANY STRUCTURAL MEMBER SHALL NOT DESTABILIZE REMAINING MEMBERS. ALL HANDLING AND
MOVEMENT OF MATERIAL OR DEBRIS SHALL BE CONTROLLED SUCH THAT IT WILL NOT DEVELOP UNACCOUNTED IMPACT LOADS ON THE
STRUCTURE.

3306.9.9 STAIRS.

ALL ENCLOSED VERTICAL SHAFTS AND STAIRS SHALL BE MAINTAINED ENCLOSED AT ALL FLOORS EXCEPT THE UPPERMOST FLOOR BEING
DEMOLISHED, AND ALL WORK ON THE UPPERMOST FLOOR SHALL BE COMPLETED BEFORE STAIR AND SHAFT ENCLOSURES ON THE FLOOR
BELOW ARE DISTURBED. ALL HAND RAILS AND BANISTERS SHALL BE LEFT IN PLACE UNTIL ACTUAL DEMOLITION OF SUCH FLOOR IS IN PROGRESS.

3306.10 FLOORS.

THE SAFEGUARDS OF SECTIONS 3306.9.10.1 THROUGH 3306.10.3 SHALL APPLY TO DEMOLITION OPERATIONS INVOLVING FLOORS.

3306.9.10.1 BEARING PARTITIONS AND HEADERS.

NO BEARING PARTITION SHALL BE REMOVED FROM ANY FLOOR UNTIL THE FLOOR FRAMING SYSTEM ON THE FLOOR ABOVE HAS BEEN
REMOVED AND LOWERED. ALL HEADER BEAMS AND HEADERS AT STAIR OPENINGS AND CHIMNEYS SHALL BE CAREFULLY EXAMINED AND,
WHERE REQUIRED, SHALL BE SHORED FROM THE CELLAR FLOOR THROUGH SUCCESSIVE FLOORS. ALL OPERATIONS SHALL BE
CONTINUALLY MONITORED BY A QUALIFIED PERSON DESIGNATED BY THE PERMIT HOLDER AS THE WORK PROGRESSES TO DETECT ANY
HAZARDS THAT MAY DEVELOP.

3306.9.10.2 FLOOR OPENINGS.

OPENINGS IN ANY FLOOR SHALL NOT AGGREGATE MORE THAN 25 PERCENT OF THE AREA OF THAT FLOOR UNLESS IT CAN BE SHOWN BY
SUBMISSION FROM A REGISTERED DESIGN PROFESSIONAL TO THE SATISFACTION OF THE COMMISSIONER THAT LARGER OPENING WILL
NOT IMPAIR THE STABILITY OF THE STRUCTURE.

3306.9.10.03 PROTECTION OF FLOOR OPENINGS.

FLOOR OPENINGS USED FOR THE REMOVAL OF DEBRIS SHALL COMPLY WITH SECTION 3306.9.12.1. EVERY OPENING NOT USED FOR THE
REMOVAL OF DEBRIS IN ANY FLOOR SHALL BE SOLIDLY PLANKED OVER BY PLANKING NOT LESS THAN 2 INCHES (51 MM) IN THICKNESS,
OR EQUIVALENT SOLID MATERIAL, AND LAID CLOSE.

3306.9.11. STORAGE OF MATERIAL.

3306.9.11.1. EXAMINATION OF CONNECTIONS.

BEFORE ANY MATERIAL IS STORED ON ANY FLOOR, THE EXISTING FLOORING ADJACENT TO BEARING WALLS, SHEAR WALLS, BEAMS, AND
COLUMNS SHALL BE REMOVED AND THE CONNECTIONS OF THE FLOOR FRAMING SYSTEM TO THE BEARING WALLS, SHEAR WALLS, BEAMS
AND COLUMNS SHALL BE CAREFULLY EXAMINED BY A COMPETENT PERSON DESIGNATED BY THE PERMIT HOLDER TO ASCERTAIN THEIR
CONDITION AND ADEQUACY TO SUPPORT SUCH MATERIAL. IF THE CONNECTIONS ARE FOUND TO BE IN POOR CONDITION OR
INADEQUATE TO SUPPORT THE STORED MATERIAL, NO MATERIAL SHALL BE DEPOSITED ON THE FLOOR UNTIL THESE CONNECTIONS ARE
SHORED FROM THE CELLAR FLOOR THROUGH EACH SUCCESSIVE FLOOR OR OTHERWISE STRENGTHENED TO SAFELY SUPPORT SUCH
MATERIAL.

3306.9.12. REMOVAL OF MATERIAL.

DEBRIS, BRICKS, AND SIMILAR MATERIAL SHALL BE REMOVED THROUGH OPENINGS IN THE FLOORS OF THE STRUCTURE, OR BY MEANS OF
CHUTES, BUCKETS, OR HOISTS THAT COMPLY WITH THE PROVISIONS OF THIS CHAPTER.

3306.12.1. PROTECTION OF FLOOR OPENINGS.

EVERY OPENING IN A FLOOR USED FOR THE REMOVAL OF DEBRIS SHALL BE TIGHTLY ENCLOSED WITH A SHAFT WAY, EXTENDING FROM
FLOOR TO FLOOR, WITH SUCH SHAFT WAY ENCLOSED WITH:

1. PLANKING NOT LESS THAN 2 INCHES (51 MM) IN THICKNESS, OR EQUIVALENT SOLID MATERIAL, OR

2. WHERE THE OPENING IS USED FOR THE REMOVAL OF NONCOMBUSTIBLE MATERIAL, WIRE MESH MAY BE UTILIZED IN LIEU OF
PLANKING, PROVIDED SUCH MESH IS NOT LESS THAN NUMBER 18 GAGE WIRE MESH, WITH OPENINGS IN THE WIRE NO LONGER
THAN ½ INCH (13 MM), AND ALSO PROVIDED THAT THE MESH WIRE IS SECURELY ATTACHED, IN ACCORDANCE WITH DRAWINGS
DEVELOPED BY A REGISTERED PROFESSIONAL, TO THE SHAFT WAY SO THAT THE WIRE MESH ENCLOSURE IN ANY LOCATION DOES
NOT DEFLECT MORE THAN 2 INCHES (51 MM) WHEN A FORCE OF AT LEAST 200 POUNDS (890 N) IS APPLIED ALONG ANY
HORIZONTAL PORTION OF SUCH WIRE MESH ENCLOSURE.

EXCEPTIONS:

1. IN BUILDINGS NOT MORE THAN SIX STORIES IN HEIGHT, A SHAFT WAY IS NOT REQUIRED. INSTEAD OPENINGS IN THE FLOOR SHALL
BE SOLIDLY PLANKED OVER WHILE NOT IN USE BY PLANKING NOT LESS THAN 2 INCHES (51 MM) IN THICKNESS, OR EQUIVALENT
SOLID MATERIAL, AND LAID CLOSE.

2. A SHAFT WAY IS NOT REQUIRED AT THE WORKING DECK. INSTEAD, OPENINGS IN THE WORKING DECK SHALL BE SOLIDLY PLANKED
OVER WHILE NOT IN USE BY PLANKING NOT LESS THAN 2 INCHES (51 MM) IN THICKNESS, OR EQUIVALENT SOLID MATERIAL, AND
LAID CLOSE.

3306.9.12.1.1 TEMPORARY REMOVAL OF PROTECTION.

WHEREVER SUCH PROTECTION REQUIRED BY SECTION 3306.9.12.1 HAS BEEN TEMPORARILY REMOVED TO PERMIT DEBRIS REMOVAL, THE
FLOOR OPENING SHALL BE PROTECTED BY A GUARDRAIL SYSTEM THAT MEETS THE REQUIREMENTS OF SECTIONS 3308.7.1 THROUGH
3308.7.5. SUCH PROTECTION REQUIRED BY SECTION 3306.9.12.1 SHALL BE PROMPTLY REPLACED IN POSITION UPON THE CEASING OF SUCH
WORK AT THE END OF EACH WORKDAY.

3306.9.12.2. PROTECTION OF WALL OPENINGS.

IN ANY BUILDINGS MORE THAN 25 FEET HIGH (7620 MM), ANY WINDOW OR OTHER EXTERIOR WALL OPENING THAT IS WITHIN 20 FEET
(6096 MM) OF A FLOOR OPENING USED FOR THE PASSAGE OF DEBRIS FROM LEVELS ABOVE SHALL BE SOLIDLY BOARDED UP OR
OTHERWISE SUBSTANTIALLY COVERED, UNLESS SUCH WINDOW OR OPENING IS SO LOCATED AS TO PRECLUDE THE POSSIBILITY OF ANY
PERSON BEING INJURED BY MATERIALS THAT MAY FALL FROM SUCH WINDOW OR OPENING.

3306.11 COMPLETION OF DEMOLITION OPERATIONS.

ALL WORK REQUIRED FOR STRUCTURAL STABILITY AND PERMANENT WATERPROOFING OF ADJACENT BUILDINGS MUST BE COMPLETED
PRIOR TO DEMOLITION SIGN-OFF.

OSHA 29 CFR 1926: SUBPART T-DEMOLITION

AUTHORITY: SECTION 107, CONTRACT WORK HOURS AND SAFETY STANDARDS ACT (CONSTRUCTION SAFETY ACT) (40 U.S.C. 333); SECTIONS 4, 6, 8,
OCCUPATIONAL SAFETY AND HEALTH ACT OF 1970 (29 U.S.C. 653, 655, 657); SECRETARY OF LABOR'S ORDER NO. 12-71 (36 FR 8754),
8-76 (41 FR 25059), OR 9-83 (48 FR 35736), AS APPLICABLE.

1926.850 PREPARATORY OPERATIONS.

A) PRIOR TO PERMITTING EMPLOYEES TO START DEMOLITION OPERATIONS, AN ENGINEERING SURVEY SHALL BE MADE, BY A COMPETENT
PERSON, OF THE STRUCTURE TO DETERMINE THE CONDITION OF THE FRAMING, FLOORS, AND WALLS, AND POSSIBILITY OF UNPLANNED
COLLAPSE OF ANY PORTION OF THE STRUCTURE. ANY ADJACENT STRUCTURE WHERE EMPLOYEES MAY BE EXPOSED SHALL ALSO BE
SIMILARLY CHECKED.  THE EMPLOYER SHALL HAVE IN WRITING EVIDENCE THAT SUCH A SURVEY HAS BEEN PERFORMED.

B) WHEN EMPLOYEES ARE REQUIRED TO WORK WITHIN A STRUCTURE TO BE DEMOLISHED WHICH HAS BEEN DAMAGED BY FIRE, FLOOD,
EXPLOSION, OR OTHER CAUSE, THE WALLS OR FLOOR SHALL BE SHORED OR BRACED.

C) ALL ELECTRIC, GAS, WATER, STEAM, SEWER, AND OTHER SERVICE LINES SHALL BE SHUT OFF, CAPPED, OR OTHERWISE CONTROLLED,
OUTSIDE THE BUILDING LINE BEFORE DEMOLITION WORK IS STARTED. IN EACH CASE, ANY UTILITY COMPANY WHICH IS INVOLVED SHALL
BE NOTIFIED IN ADVANCE.

D) IF IT IS NECESSARY TO MAINTAIN ANY POWER, WATER OR OTHER UTILITIES DURING DEMOLITION, SUCH LINES SHALL BE TEMPORARILY
RELOCATED, AS NECESSARY, AND PROTECTED.

E) IT SHALL ALSO BE DETERMINED IF ANY TYPE OF HAZARDOUS CHEMICALS, GASES, EXPLOSIVES, FLAMMABLE MATERIALS, OR SIMILARLY
DANGEROUS SUBSTANCES HAVE BEEN USED IN ANY PIPES, TANKS, OR OTHER EQUIPMENT ON THIS PROPERTY. WHEN THE PRESENCE OF
ANY SUCH SUBSTANCES IS APPARENT OR SUSPECTED, TESTING PURGING SHALL BE PERFORMED AND THE HAZARD ELIMINATED BEFORE
DEMOLITION IS STARTED.

F) WHERE A HAZARD EXISTS FROM FRAGMENTATION OF GLASS, SUCH HAZARDS SHALL BE REMOVED.

G) WHERE A HAZARD EXISTS TO EMPLOYEES FALLING THROUGH WALL OPENINGS, THE OPENING SHALL BE PROTECTED TO A HEIGHT OF
APPROXIMATELY 42 INCHES.

H) WHEN DEBRIS IS DROPPED THROUGH HOLES IN THE FLOOR WITHOUT THE USE OF CHUTES, THE AREA INTO WHICH THE MATERIAL IS
DROPPED SHALL BE COMPLETELY ENCLOSED WITH BARRICADES NOT LESS THAN 42 INCHES HIGH AND NOT LESS THAN 6 FEET BACK FROM
THE PROJECTED EDGE OF THE OPENING ABOVE.  SIGNS, WARNING OF THE HAZARD OF FALLING MATERIALS, SHALL BE POSTED AT EACH
LEVEL. REMOVAL SHALL NOT BE PERMITTED IN THIS LOWER AREA UNTIL DEBRIS HANDLING CEASES ABOVE.

I) ALL FLOOR OPENINGS, NOT USED AS MATERIAL DROPS, SHALL BE COVERED OVER WITH MATERIAL SUBSTANTIAL ENOUGH TO SUPPORT
THE WEIGHT OF ANY LOAD WHICH MAY BE IMPOSED. SUCH MATERIAL SHALL BE PROPERLY SECURED TO PREVENT ITS ACCIDENTAL
MOVEMENT.

J) EXCEPT FOR THE CUTTING OF HOLES IN FLOORS FOR CHUTES, HOLES THROUGH WHICH TO DROP MATERIALS, PREPARATION OF STORAGE
SPACE, AND SIMILAR NECESSARY PREPARATORY WORK, THE DEMOLITION OF EXTERIOR WALLS AND FLOOR CONSTRUCTION SHALL BEGIN
AT THE TOP OF THE STRUCTURE AND PROCEED DOWNWARD. EACH STORY OF EXTERIOR WALL AND FLOOR CONSTRUCTION SHALL BE
REMOVED AND DROPPED INTO STORAGE SPACE BEFORE COMMENCING THE REMOVAL OF EXTERIOR WALLS AND FLOORS IN THE STORY
NEXT BELOW.

K) EMPLOYEE ENTRANCES TO MULTISTORY STRUCTURES BEING DEMOLISHED SHALL BE COMPLETELY PROTECTED BY SIDEWALK SHEDS OF
CANOPIES, OR BOTH, PROVIDING PROTECTION FROM THE FACE OF THE BUILDING FOR A MINIMUM OF 8 FEET.  ALL SUCH CANOPIES SHALL
BE AT LEAST 12 FEET WIDER THAN THE BUILDING ENTRANCES OR OPENINGS (1 FOOT WIDER ON EACH SIDE THEREOF), AND SHALL BE
CAPABLE OF SUSTAINING A LOAD OF 150 POUNDS PER SQUARE FOOT.

1926.851 STAIRS, PASSAGEWAYS, AND LADDERS.

A) ONLY THOSE STAIRWAYS, PASSAGEWAYS, AND LADDERS DESIGNATED AS MEANS OF ACCESS TO THE STRUCTURE OF A BUILDING, SHALL
BE USED. OTHER ACCESS WAYS SHALL BE ENTIRELY CLOSED AT ALL TIMES.

B) ALL STAIRS, PASSAGEWAYS, LADDERS AND INCIDENTAL EQUIPMENT THERETO, WHICH ARE COVERED BY THIS SECTION, SHALL BE
PERIODICALLY INSPECTED AND MAINTAINED IN A CLEAN SAFE CONDITION.

C) IN A MULTISTORY BUILDING, WHEN A STAIRWELL IS BEING USED, IT SHALL BE PROPERLY ILLUMINATED BY EITHER NATURAL OR ARTIFICIAL
MEANS, AND COMPLETELY AND SUBSTANTIALLY COVERED OVER AT A POINT ON WHICH WORK IS BEING PERFORMED, AND ACCESS TO
THE FLOOR WHERE THE WORK IS IN PROGRESS SHALL B THROUGH A PROPERLY LIGHTED, PROTECTED, AND SEPARATE PASSAGEWAY.

1926.852 CHUTES.

A) NO MATERIAL SHALL BE DROPPED TO ANY POINT LYING OUTSIDE THE EXTERIOR WALLS OF THE STRUCTURE UNLESS THE AREA IS
EFFECTIVELY PROTECTED.

B) ALL MATERIALS CHUTES, OR SECTIONS THEREOF, AT AN ANGLE OF MORE THAN 45° FROM THE HORIZONTAL, SHALL BE ENTIRELY
ENCLOSED, EXCEPT FOR OPENINGS EQUIPPED WITH CLOSURES AT OR ABOUT FLOOR LEVEL FOR THE INSERTION OF MATERIALS. THE
OPENINGS SHALL NOT EXCEED 48 INCHES IN HEIGHT MEASURED ALONG THE WALL OF THE CHUTE. AT ALL STORIES BELOW THE TOP
FLOOR, SUCH OPENINGS SHALL BE KEPT CLOSED WHEN NOT IN USE.

C) A SUBSTANTIAL GATE SHALL BE INSTALLED IN EACH CHUTE AT OR NEAR THE DISCHARGE END. A COMPETENT EMPLOYEE SHALL BE
ASSIGNED TO CONTROL THE OPERATION OF THE GATE, AND THE BACKING AND LOADING OF TRUCKS.

D) WHEN OPERATIONS ARE NOT IN PROGRESS, THE AREA SURROUNDING THE DISCHARGE END OF A CHUTE SHALL BE SECURELY CLOSED OFF.

E) ANY CHUTE OPENING, INTO WHICH WORKMEN DUMP DEBRIS, SHALL BE PROTECTED BY A SUBSTANTIAL GUARDRAIL APPROXIMATELY 42
INCHES ABOVE THE FLOOR OR OTHER SURFACE ON WHICH THE MEN STAND TO DUMP THE MATERIAL. ANY SPACE BETWEEN THE CHUTE
AND THE EDGE OF OPENINGS IN THE FLOORS THROUGH WHICH IT PASSES SHALL BE SOLIDLY COVERED OVER.

F) WHERE THE MATERIAL IS DUMPED FROM MECHANICAL EQUIPMENT OR WHEELBARROWS, A SECURELY ATTACHED TOEBOARD OR BUMPER,
NOT LESS THAN 4 INCHES THICK AND 6 INCHES HIGH, SHALL BE PROVIDED AT EACH CHUTE OPENING.

G) CHUTES SHALL BE DESIGNED AND CONSTRUCTED OF SUCH STRENGTH AS TO ELIMINATE FAILURE DUE TO IMPACT OF MATERIALS OR
DEBRIS LOADED THEREIN.

1926.853 REMOVAL OF MATERIALS THROUGH FLOOR OPENINGS.

ANY OPENINGS CUT IN A FLOOR FOR THE DISPOSAL OF MATERIALS SHALL BE NO LARGER IN SIZE THAN 25 PERCENT OF THE AGGREGATE OF THE
TOTAL FLOOR AREA, UNLESS THE LATERAL SUPPORTS OF THE REMOVED FLOORING REMAIN IN PLACE.  FLOORS WEAKENED OR OTHERWISE
MADE UNSAFE BY DEMOLITION OPERATIONS SHALL BE SHORED TO CARRY SAFELY THE INTENDED IMPOSED LOAD FROM DEMOLITION
OPERATIONS.

1926.855 MANUAL REMOVAL OF FLOORS.

A) OPENINGS CUT IN A FLOOR SHALL EXTEND THE FULL SPAN OF THE ARCH BETWEEN SUPPORTS.

B) BEFORE DEMOLISHING ANY FLOOR ARCH, DEBRIS AND OTHER MATERIAL SHALL BE REMOVED FROM SUCH ARCH AND OTHER ADJACENT
FLOOR AREA.  PLANKS NOT LESS THAN 2 INCHES BY 10 INCHES IN CROSS SECTION, FULL SIZE UNDRESSED, SHALL BE PROVIDED FOR, AND
SHALL BE USED BY EMPLOYEES TO STAND ON WHILE BREAKING DOWN FLOOR ARCHES BETWEEN BEAMS. SUCH PLANKS SHALL BE SO
LOCATED AS TO PROVIDE A SAFE SUPPORT FOR THE WORKMEN SHOULD THE ARCH BETWEEN THE BEAMS COLLAPSE. THE OPEN SPACE
BETWEEN PLANKS SHALL NOT EXCEED 16 INCHES.

C) SAFE WALKWAYS, NOT LESS THAN 18 INCHES WIDE, FORMED OF PLANKS NOT LESS THAN 2 INCHES THICK IF WOOD, OR OF EQUIVALENT
STRENGTH OF METAL, SHALL BE PROVIDED AND USED BY WORKMEN WHEN NECESSARY TO ENABLE THEM TO REACH ANY POINT
WITHOUT WALKING UPON EXPOSED BEAMS.

D) STRINGERS OF AMPLE STRENGTH SHALL BE INSTALLED TO SUPPORT THE FLOORING PLANKS, AND THE ENDS OF SUCH STRINGERS SHALL
BE SUPPORTED BY FLOOR BEAMS OR GIRDERS, AND NOT BY FLOOR ARCHES ALONE.

E) PLANKS SHALL BE LAID TOGETHER OVER SOLID BEARINGS WITH THE ENDS OVERLAPPING AT LEAST 1 FOOT.

F) WHEN FLOOR ARCHES ARE BEING REMOVED, EMPLOYEES SHALL NOT BE ALLOWED IN THE AREA DIRECTLY UNDERNEATH, AND SUCH AN
AREA SHALL BE BARRICADED TO PREVENT ACCESS TO IT.

G) DEMOLITION OF FLOOR ARCHES SHALL NOT BE STARTED UNTIL THEY, AND THE SURROUNDING FLOOR AREA FOR A DISTANCE OF 20 FEET,
HAVE BEEN CLEARED OF DEBRIS AND ANY OTHER UNNECESSARY MATERIALS.

1926.856 REMOVAL OF WALLS, FLOORS, AND MATERIAL WITH EQUIPMENT.

A) MECHANICAL EQUIPMENT SHALL NOT BE USED ON FLOORS OR WORKING SURFACES UNLESS SUCH FLOORS OR SURFACES ARE OF
SUFFICIENT STRENGTH TO SUPPORT THE IMPOSED LOAD.

B) FLOOR OPENINGS SHALL HAVE CURBS OR STOP-LOGS TO PREVENT EQUIPMENT FROM RUNNING OVER THE EDGE.

C) MECHANICAL EQUIPMENT USED SHALL MEET THE REQUIREMENTS SPECIFIED IN SUBPARTS N AND O IN THIS PART.

1926.857 STORAGE.

A) THE STORAGE OF WASTE MATERIAL AND DEBRIS ON ANY FLOOR SHALL NOT EXCEED THE ALLOWABLE FLOOR LOADS.

B) IN BUILDINGS HAVING WOODEN FLOOR CONSTRUCTION, THE FLOORING BOARDS MAY BE REMOVED FROM NOT MORE THAN ONE FLOOR
ABOVE GRADE TO PROVIDE STORAGE SPACE FOR DEBRIS, PROVIDED FALLING MATERIAL IS NOT PERMITTED TO ENDANGER THE STABILITY
OF THE STRUCTURE.

C) WHEN WOOD FLOOR BEAMS SERVE TO BRACE INTERIOR WALLS OR FREE-STANDING EXTERIOR WALLS, SUCH BEAMS SHALL BE LEFT IN PLACE UNTIL OTHER EQUIVALENT SUPPORT CAN BE INSTALLED TO REPLACE
THEM.

D) FLOOR ARCHES, TO AN ELEVATION OF NOT MORE THAN 25 FEET ABOVE GRADE, MAY BE REMOVED TO PROVIDE STORAGE AREA FOR DEBRIS: PROVIDED, THAT SUCH REMOVAL DOES NOT ENDANGER THE STABILITY
OF THE STRUCTURE.

E) STORAGE SPACE INTO WHICH MATERIAL IS DUMPED SHALL BE BLOCKED OFF, EXCEPT FOR OPENINGS NECESSARY FOR THE REMOVAL OF MATERIAL. SUCH OPENINGS SHALL BE KEPT CLOSED AT ALL TIMES WHEN
MATERIAL IS NOT BEING REMOVED.

1926.859 (G)

A) DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR DETERIORATED FLOORS, OR WALLS,
OR LOOSENED MATERIAL.  NO EMPLOYEE SHALL BE PERMITTED TO WORK WHERE SUCH HAZARDS EXIST UNTIL THE ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS.

GENERAL DEMOLITION NOTES

1.0 DEMOLITION MECHANICAL EQUIPMENT USE NOTES

1.1 THE MACHINES SHALL NOT BE OPERATED IN A MANNER THAT A WHEEL, OUTRIGGER, OR TRACK IS UPLIFTED, OR IN A MANNER THAT IMPARTS EXTREME DYNAMIC LOADING ON THE SLAB.

1.2 IF MORE THAN ONE MACHINE IS USED ON A FLOOR, THE MACHINES SHALL BE SEPARATED BY AT LEAST 1 BAY OR (20 FEET), WHICH EVER IS LARGER.

1.3 FOLLOW ALL MANUFACTURER'S SPECIFICATIONS AND SAFETY REQUIREMENTS. THE MACHINES SHALL NOT BE MODIFIED WITHOUT THE CONSENT OF THE MANUFACTURER. USE ONLY ATTACHMENTS APPROVED BY
THE MANUFACTURER.

1.4 NEVER EXCEED THE RATED OPERATING CAPACITY OF THE MACHINE.

1.5 ONLY QUALIFIED INDIVIDUALS SHALL OPERATE THE EQUIPMENT.

1.6 WHEN CHOPPING CONCRETE, THE MACHINES AND PERSONNEL ON THE (2) FLOORS BELOW SHALL NOT TRAVEL OR OCCUPY THE AREA WITHIN 20 FEET OF THE MACHINE ABOVE.  CONTROLLED ACCESS SHALL BE
MAINTAINED IN THE BUILDING WHEN CHOPPING IS IN PROGRESS.

1.7 THE MACHINES SHALL NOT BE OPERATED ON A CANTILEVERED PORTION OF SLAB OR A DISTRESSED SLAB OR IN ANY OTHER CONDITIONS WHERE THE FLOOR SYSTEM APPEARS TO BE WEAKENED OR COMPROMISED.

1.8 THE CONTRACTOR'S COMPETENT PERSON SHALL PERIODICALLY (MINIMUM DAILY) INSPECT THE CONDITION OF THE FLOORS THAT THE EQUIPMENT IS OPERATING ON. THE EQUIPMENT SHALL NOT TRAVEL OR
OPERATE ON ANY WEAKENED FLOOR AREAS OR QUESTIONABLE AREAS. PROMPTLY INFORM THE ENGINEER IF THESE CONDITIONS ARE OBSERVED.

2.0 DURING DEMOLITION OF THE WALLS AND FLOOR SLABS, THESE ELEMENTS SHALL NOT BE LOOSENED OR PERMITTED TO DROP IN SUCH MASSES AS TO WEAKEN THE FLOORS OR AFFECT THE STABILITY OF THE STRUCTURAL
SUPPORTS.

3.0 DURING DEMOLITION, CONTINUING INSPECTIONS BY A COMPETENT PERSON DESIGNATED BY THE CONTRACTOR SHALL BE MADE AS THE WORK PROGRESSES TO DETECT HAZARDS RESULTING FROM WEAKENED OR
DETERIORATED FLOORS, OR WALLS OR LOOSENED MATERIAL.

NO SITE PERSONNEL SHALL BE PERMITTED TO TRAVEL OR WORK IN AN AREA WHERE SUCH HAZARDS EXIST UNTIL THEY ARE CORRECTED BY SHORING, BRACING, OR OTHER EFFECTIVE MEANS.

CONTACT THE ENGINEER IF NEEDED TO DETERMINE THE SHORING, BRACING, OR CORRECTIVE MEASURES.

4.0 ALL LEADING EDGES ABOVE 6' IN HEIGHT SHALL BE PROTECTED WITH STANDARD GUARDRAILS OR MEN SHALL TIE-OFF WITH AN OSHA COMPLIANT PERSONAL FALL ARREST SYSTEM FASTENED TO OSHA COMPLIANT
TIE-OFF POINTS WHEN TRAVELING OR WORKING WITHIN 6' OF A LEADING EDGE.

5.0 EVERY FLOOR HOLE IN WHICH PERSONS CAN ACCIDENTALLY WALK SHALL BE GUARDED BY EITHER :

5.1 A STANDARD GUARDRAIL ON ALL EXPOSED SIDES, OR

5.2 A FLOOR HOLE COVER OF ADEQUATE STRENGTH AND CONSTRUCTION.

6.0 PRIOR TO DROPPING ANY DEBRIS IN THE ELEVATOR SHAFTS, A COMPETENT PERSON SHALL INFORM ALL SITE PERSONNEL TO STAY A MINIMUM OF 20' FROM THE SHAFT ON ALL FLOORS WHILE DEBRIS IS BEING DROPPED.

7.0 FIRE PREVENTION DURING DEMOLITION

7.1 COMBUSTIBLE DEBRIS SHALL NOT BE PERMITTED TO ACCUMULATE, AND SHALL BE REMOVED FROM THE SITE AT REASONABLE INTERVALS IN ACCORDANCE WITH THE REQUIREMENTS OF THE NEW YORK CITY FIRE
CODE.

7.2 FIREFIGHTING EQUIPMENT, FIRE FIGHTING ACCESS AT THE CONSTRUCTION OR DEMOLITION SITE, AND THE CONDUCT OF ALL
CONSTRUCTION OR DEMOLITION OPERATIONS AFFECTING FIRE PREVENTION AND FIRE FIGHTING SHALL COMPLY WITH THE
NEW YORK CITY FIRE CODE AND THE PROVISIONS OF SECTIONS 3303.7.1 THRU 3303.7.5.

7.3 A WATER SUPPLY FOR FIRE PROTECTION SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.

7.4  FIRE EXTINGUISHERS SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.

7.5 SMOKING SHALL BE PROHIBITED AT ALL CONSTRUCTION AND DEMOLITION SITES.  NO SMOKING SIGNS SHALL BE POSTED AT THE
SITE IN ACCORDANCE WITH THE PROVISIONS OF THE NEW YORK CITY FIRE CODE.

8.0 FIRE PREVENTION DURING TORCH OPERATIONS

8.1 ALL HOT WORKS SHALL COMPLY WITH NYC FIRE CODE AND NFPA REQUIREMENTS.

8.2 ALL PERSONS PERFORMING HOT WORK POSSESS VALID CERTIFICATES OF FITNESS.

8.3 A FIRE WATCH SHALL BE MAINTAINED DURING HOT WORK OPERATIONS. THE FIRE WATCH SHALL CONTINUE FOR A MINIMUM OF 30
MINUTES AFTER THE CONCLUSION OF THE WORK.

9.0 MAINTAIN (2) UNOBSTRUCTED MEANS OF EGRESS AT ALL TIMES.

10.0 SUBSTANTIVE CHANGES GOVERNED BY FIELD CONDITIONS OR UNUSUAL CONDITIONS SHALL BE REPORTED TO THE ENGINEER.
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SUB-CELLAR 1

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









FINAL SITE CONDITION - CELLAR PLAN
Scale : N.T.S.

FINAL SITE CONDITION - SUB-CELLAR 1 PLAN
Scale : N.T.S.

FINAL SITE CONDITION

CELLAR & SUB-CELLAR 1 PLANS





 

NOTES :





SR

EAST SIDE ACCESS

AT EXPRESS LEVEL

(2ND FLOOR)

270 PARK AVE

SUB-CELLAR 2

SR

270 PARK AVE

SUB-CELLAR 3

ESA CONCOURSE LEVEL

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









FINAL SITE CONDITION - SUB-CELLAR 2 PLAN
Scale : N.T.S.

FINAL SITE CONDITION - SUB-CELLAR 3 PLAN
Scale : N.T.S.

FINAL SITE CONDITION

SUB-CELLAR 2 & 3 PLANS





 

NOTES :



GROUND FL

2ND FLOOR

3RD FLOOR

4TH FLOOR

CELLAR

SUB-CELLAR 1

SUB-CELLAR 2

SUB-CELLAR 3

EAST SIDE ACCESS CONCOURSE

GFEDBA

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









FINAL SITE CONDITION

SECTION D-D





 

SECTION D-D
Scale : 3/32" = 1'-0"



SUB-CELLAR 1

SUB-CELLAR 2

SUB-CELLAR 3

BRIDGE DETAIL
Scale : 1/2" = 1'-0"

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









DEMOTLION DETAILS

SHEET 1 OF 2





 

DEBRIS CHUTE DETAIL

CONNECTION DETAIL
Scale : 2" = 1'-0"

POSITION OF MACHINE AND ORIENTATION OF SLAB REINFORCEMENT

POSITION 1
Scale : 3/8" = 1'-0"

POSITION 2
Scale : 3/8" = 1'-0"

DEBRIS CHUTE DETAIL
Scale : 1/4" = 1'-0"

COMBINATION SAWCUT & SCORE DETAIL



DEMOLITION PROCEDURE
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


JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









DEMOTLION DETAILS

SHEET 2 OF 2





 

COMBINATION SAWCUT & SCORE DETAIL
Scale : 1/2" = 1'-0"

SCORE ONLY DETAIL
Scale : 1" = 1'-0"

SAWCUT OR SCORE LINE PARALLEL TO
THE DIRECTION OF REINFORCING STEEL
Scale : 3/8" = 1'-0"

SAWCUT OR SCORE LINE PERPENDICULAR
TO THE DIRECTION OF REINFORCING STEEL
Scale : 3/8" = 1'-0"

CHOPPING CONCRETE SLAB BY HAND DETAIL

COMBINATION SAWCUT & SCORE DETAIL CUTLINE LOCATION RELATIVE TO REINFORCEMENT ORIENTATION

SCORE ONLY DETAIL
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SR

STAIR J

STAIR G

OUTLINE OF EXTERIOR WALL

WHEN PERFORMING

DEMOLITION BETWEEN

GRIDLINES J & K,

ENFORCE EXCLUSION ZONE 4

SEE PLAN ON DM-103.

WHEN PERFORMING

DEMOLITION BETWEEN

GRIDLINES H & J,

ENFORCE EXCLUSION ZONE 3

SEE PLAN ON DM-103.

WHEN PERFORMING

DEMOLITION BETWEEN

GRIDLINES G & H,

ENFORCE EXCLUSION ZONE 2

SEE PLAN ON DM-103.

WHEN PERFORMING

DEMOLITION BETWEEN

GRIDLINES E & F,

ENFORCE EXCLUSION ZONE 1

SEE PLAN ON DM-103.
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OPENING 1

OPENING 2
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3

OPENING 4

LOADING DOCK

HEAVY-DUTY

PLATFORM

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









GROUND FLOOR - PARTIAL FRAMING PLAN
Scale : 3/32" = 1'-0"

SECTION X-X : HUNG CEILING PROTECTION DETAIL
Scale : 3/8" = 1'-0"

PARTIAL FRAMING PLAN

GROUND FLOOR







NOTES:

1. SEE DM-001 AND DM-003 FOR GENERAL NOTES AND ADDITIONAL INFORMATION REGARDING SAFEGUARDS DURING
DEMOLITION.

2. PRIOR TO MAKING OPENINGS IN GROUND FLOOR, COORDINATE TRACK OUTAGES WITH METRO-NORTH RAILROAD. SEE
NOTES ON PLAN ON THIS SHEET AND DM-103 FOR EXCLUSION ZONES. CORRESPONDING TO THE WORK AREAS.

3. WITHIN THE HUNG CEILING THERE ARE ACTIVE UTILITIES WHICH CANNOT BE REMOVED AND SHALL REMAIN IN SERVICE
AND UNDISTURBED.

4. FOLLOW ALL RELEVANT OSHA REGULATIONS RELATED TO WORKING IN A CONFINED SPACE INCLUDING ADDITIONAL RULES
RELATED TO HOTWORKS, VENTILATION, AIR MONITORING, AND EGRESS AS APPLICABLE.

5. FIRE PREVENTION DURING DEMOLITION

5.1 COMBUSTIBLE DEBRIS SHALL NOT BE PERMITTED TO ACCUMULATE, AND SHALL BE REMOVED FROM THE SITE AT
REASONABLE INTERVALS IN ACCORDANCE WITH THE REQUIREMENTS OF THE NEW YORK CITY FIRE CODE.

5.2 FIREFIGHTING EQUIPMENT, FIRE FIGHTING ACCESS AT THE CONSTRUCTION OR DEMOLITION SITE, AND THE CONDUCT
OF ALL CONSTRUCTION OR DEMOLITION OPERATIONS AFFECTING FIRE PREVENTION AND FIRE FIGHTING SHALL
COMPLY WITH THE NEW YORK CITY FIRE CODE AND THE PROVISIONS OF SECTIONS 3303.7.1 THRU 3303.7.5.

5.3 A WATER SUPPLY FOR FIRE PROTECTION SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.

5.4  FIRE EXTINGUISHERS SHALL BE PROVIDED IN ACCORDANCE WITH THE NEW YORK CITY FIRE CODE.

5.5 SMOKING SHALL BE PROHIBITED AT ALL CONSTRUCTION AND DEMOLITION SITES. NO SMOKING SIGNS SHALL BE
POSTED AT THE SITE IN ACCORDANCE WITH THE PROVISIONS OF THE NEW YORK CITY FIRE CODE.

6. ALLOWABLE LIVELOAD ON HUNG CEILING = 25 PSF.

THE DEBRIS SHALL BE REMOVED AS IT IS GENERATED.  THE MAXIMUM WEIGHT OF CONCRETE DEBRIS PERMITTED TO BE
TEMPORARY STOCKPILED ON THE HUNG CEILING = 1000 LBS ON A 5' x 11' PANEL (DIMENSIONS OF PANEL SUPPORTED BY
HANGER RODS).

PROVIDE RUBBER TIRE MAT WITH 2x10 PLANK AND 3/4" PLYWOOD TO PROTECT THE SLAB. SEE DETAIL BELOW.

CONCRETE PIECES TO BE CHOPPED SHALL NOT EXCEED 1 SQFT.

7. REMOVE STEEL BEAMS AS SHOWN IN PLAN ON DM-101 AND DM-102. SEE "STEEL DISMANTLING DETAIL ON DM-102. STEEL
SHALL NOT BE DROPPED ONTO HUNG CEILING.

PRIOR TO CUTTING EXISTING 14WF68 AT OPENING 1, INSTALL SHORING AS SPECIFIED IN "SHORING BEAM DETAIL" ON
DM-102.

8.    PROVIDE STANDARD GUARDRAILS AROUND OPENING.

IF A MACHINE IS USED TO LIFT THE DEBRIS FROM THE FLOOR OPENING, PROVIDE A CURB STOP AT THE SLAB EDGE TO
PREVENT THE MACHINE FROM ROLLING INTO THE HOLE.

THE DEBRIS CAN ALSO BE REMOVED FROM THE HOLE MANUALLY.

9. WHEN LIFTING THE DEBRIS FROM THE HUNG CEILING WITH A MACHINE, NO INDIVIDUAL IS PERMITTED UNDER THE LOAD
WHEN IT IS LIFTED.

10. PROVIDE 2 MEANS-OF-EGRESS. MEANS-OF-EGRESS SHALL BE FREE OF OBSTRUCTIONS AT ALL TIMES. SEE PLAN ON DM-004.

RUBBER TIRE MAT LAYOUT
Scale : 1/4" = 1'-0"



9

10

F

OPEN

9

10

F

MAX WT. OF PIECE = 1400 LBS

CLIENT

PROJECT

TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









OPENING 1 - LOADING DOCK PARTIAL PLAN
Scale : 1/4" = 1'-0"

OPENING 1 - GROUND FLOOR PARTIAL PLAN
Scale : 1/4" = 1'-0"

PARTIAL FRAMING PLAN

GROUND FLOOR & LOADING DOCK







SHORING BEAM DETAIL
Scale : 3/4" = 1'-0"

STEEL DISMANTLING DETAIL
Scale : 1/2" = 1'-0"

SHACKLE CONNECTION DETAIL
Scale : 1 1/2" = 1'-0"
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OPENING

1

O
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3

OPENING

4

OPENING

2

OPENING

1

LEGEND

EXCLUSION

ZONE 1

WHEN PERFORMING DEMOLITION BETWEEN

GRIDLINES E & F, VACATE NORTHERN

PORTION OF EAST SIDE ACCESS SPACE AS

SHOWN IN PLAN. VACATE TRACKS 41 & 42

AND PLATFORM U.

EXCLUSION

ZONE 2

WHEN PERFORMING DEMOLITION

BETWEEN GRIDLINES F & G, VACATE

TRACK 40 AND PLATFORM T.

EXCLUSION

ZONE 3

WHEN PERFORMING DEMOLITION

BETWEEN GRIDLINES H & J, VACATE

TRACKS 36 & 37, AND PLATFORM R.

EXCLUSION

ZONE 4

WHEN PERFORMING DEMOLITION

BETWEEN GRIDLINES J & K, VACATE

TRACKS 34 & 35, AND PLATFORM Q.

EXCLUSION ZONE

MNR TRAIN PLATFORM

MNR TRAIN TRACK

EAST SIDE ACCESS SPACE

CROSS PASSAGEWAY/ NORTHWEST

PASSAGEWAY

NOTE:

1. ALL WORK REQUIRING EXCLUSION ZONES SHALL BE

PERFORMED DURING WEEKNIGHTS AND WEEKENDS.

OPENING IN GROUND FLOOR TO ACCESS

HUNG CEILING TYP.

OPENING #
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TITLE




JOHN CIVETTA & SONS, INC.
1123 BRONX RIVER AVE, BRONX, NY 10472
PH: (718) 589-9000

PARTIAL DEMOLITION OF CELLAR SLABS FOR
FOUNDATION CONSTRUCTION AT
270 PARK AVENUE, MANHATTAN, NY

ZONING INFORMATION

 









GROUND FLOOR OPENINGS

BELOW GRADE EXCLUSION ZONE PLAN







PLAN VIEW-BELOW GRADE : EXCLUSION ZONES FOR GROUND FLOOR OPENINGS
Scale : N. T. S.
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