
   

 
May 3, 2018 
 
 
JP Morgan Chase, National Association  
237 Park Avenue 
New York, NY 10017 
 
Attn.: Mr. Devin Maher 
           Executive Director 
 

RE:    Project Greyhound  
                      270 Park Avenue, New York, NY. 
                      Executive Summary – Project Filing Strategy  
 
Dear Mr. Maher, 
 
The following is an outline of the Permit filing strategy for the above captioned project 
from deconstruction to rebuilding of the development site located at 270 Park Avenue. 
On May 2nd we attended a Consultation with the New York City Department of Buildings 
Development HUB (Borough Commissioner) Scott Pavan as well as representatives form 
the BEST Squad, Robert D’Alessio and Bernard Ross as well as the Development HUB 
Project Advocate Drilon Berdynaj. All of the DOB representatives appeared to be in 
agreement with the strategy proposed in this memo.  
 
Milrose see this as a multi‐phased project consisting of five (5) phases: 

1. Soft Demolition of interior finishes and systems – Work starts August 2018 

2. Foundation Enhancements to allow for the new tower ‐ – Work starts 

September 2018 

3. Full Building Demolition down to Grade – Work starts February 2019 

4. New Building (New Building retaining foundation elements 2014 NYC Building 

Code)  Filing March 2019, Target Permit date March 2020 

5. Temporary Certificate of Occupancy and repopulation of the New Building. 

Soft DEMO – Alt type 2’s  
The Soft Demolition phase will consist of Asbestos inspections by a vender of JPMC’s 
choice and abatement of any contamination. The abatement process must be complete 
before Soft DEMO permits can be issued or the abatement sub‐contractor can arrange 
for variances to be issued by DEP allowing work to proceed in areas that have been 
abated.  The Soft DEMO will require multiple Alteration Type Two (Alt‐2) application 
which we assume will be filed in clusters of four (4) four floors at a time. The initial Soft 
Demo with be for the planters surrounding. The disturbed areas will be repaved to make 
safe walking surfaces.  The BEST Squad has requested that even the initial soft 
demolition be included in a Site Safety Plan. We assume that additional Alt‐2’s will be 
filed form the top of the building down and will NOT be filed under the Professional 
Certification provisions. The estimated approval time is approximately 45 days form the 



 

time applications and construction documents are returned to Milrose for filing. The Alt‐
2 applications will include the removal of FF&E, interior partitions, plumbing fixtures, 
piping, Mechanical system, Sprinkler modifications to either turning heads up in place or 
the installation of a Temporary Sprinkler Loop. Additionally, an Occupant Protection and 
Temporary Egress Plan will be required outlining safety measure to be taken by the 
General Contractor and well also show how safe egress will serve the population of the 
building during this phase. Alt‐2 filing will also be needed to modify the existing building 
mechanical systems to maintain a safe environment while partially occupied. We will 
also need to work with building management in the decommissioning of equipment and 
discontinuation of annual permits inspections. 
 
The contract would like to erect at least one possible two sets of hoists that will be used 
to remove debris. The hoist installation will require strategic removal of spandrel panels 
also requiring asbestos abatement. The hoist will require a separate application 
(Equipment work Type) for the erection. 
 
The contractor would like to enclose the building to begin curtain wall removal as the 
soft demo has move down approximately 15 floors.  This issue remains open as the DOB 
is reserving judgment on this phasing.  
 
Needle beam installation was discussed on floors 41,29 & 16. The DOB understands the 
need to accelerate this work and did not have an issue with removing glass and 
replacing it with a whether proof wall system once the floors are vacant. 
 
Foundation Alt‐type 2 filing  
The Foundation phase will consist of and Alt‐2 Directive 2/75 to fortify the existing 
foundation. Prerequisites to this permit will include; Transit Authority Approval, Site 
Safety Plan approval. Various Means and methods design and approvals for Support of 
Excavation, site logistic, temporary fencing, curb cuts, DOT permits. Since the 
foundation will be considered part of the New Building an energy code compliance 
analysis must be included in this drawing set demonstrating compliance with the NYC 
Energy Conservation Code. Construction Code Determination may be required to allow 
for the existing foundation to remain and be used in support of the new building.  
Depending on the high of the new tower, a Structural Peer Review of the modified 
foundation design may be required to be submitted to the Department of Buildings 
technical staff for approval. The peer review will must be prepared by an independent 
third party. A second peer review will be required prior to the NB/Alt‐1 approval as well.  
 
In addition to the CCD‐1 noted above, others will be required for the construction 
operation while the building remains partial occupied. 
 
Full or Partial Demolition (Full DEMO) 
Full Building Demolition (DEMO) can begin only after the building is certified to be 
vacant. It is yet to be determined if the DEMO will be considered a full or Partial DEMO 
application, minimal differences in the permit requirements will impact this permit. The 
estimated time frame to obtain approval for the DEMO is 2‐3 months. Numerous Alt‐2 



 

application will be need for Sidewalk Sheds, scaffolding, fencing, street and sidewalk 
closings will be filed in advance of the DEMO permit. We assume two hoist applications 
will be required and will be filed for and erected under the soft DEMO phase; hoists will 
follow a separate application and permit path similar the tower crane application. The 
tower crane will be filed and reference the DEMO application number prior to approval. 
The removal of glass and the construction of a weather wall will require a series of Alt‐2 
applications in similar fashion to the soft demo rough. Alt‐2 Applications to turn the 
Sprinkler and standpipe to dry systems will be required prior to the DEMO Permit.       
 
New Building retaining existing building elements  
The reconstruction of the new tower will be filed as a New Building (NB) retaining 
existing building elements. The filing fee structure for NB’s is calculated at a rate of 
$17.75 per $1000.00 of estimated construction cost. 
 
The NB will be filed at the Development HUB with an estimated approval time frame of 
6 to 8 months.  Other agencies approvals required are as follows, City Planning 
Commission, MTA, DEP approval for Site Connections (Water & Sewer) Attached is a 
typical new build spreadsheet that will be used to track all required items needed 
toward full NB approval and permit as well as the associated applications needed prior 
to occupancy.  
 
 
Potential Determinations  

1. Hoist Operations during Soft Demo. 

2. Water/Sewer – Retain services during DEMO 

3. Electric Service – Retain Service during DEMP 

4. Use Towner Crane during DEMO  

5. Glass removal at Needle Beam Floors 

6. Glass removal from Roof to 41st floor in partially occupied building 

7. Foundation Work prior to DEMO Sign off. 

 
 
 
 

 
Respectfully submitted 
 
 
 
Stephen Pezzella 
Project Executive  
    
 
  
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


